

|                                          |                                                     |                                                        |
|------------------------------------------|-----------------------------------------------------|--------------------------------------------------------|
| PROJECT                                  | TO (GENERAL CONTRACTOR / OWNER)                     | TICKET                                                 |
| Harbor Point Medical Office — Building B | Brightline Builders, Inc.                           | Date of work Fri, Sep 11, 2026                         |
| PRJ -2026 -0412                          | 1550 Wewatta St, Denver, CO 80202                   | Directed by Tom Okafor, Superintendent                 |
| 2200 Harbor Point Blvd, Denver, CO 80216 | Attn: Marcus Reed, Project Manager · (303) 555-0192 | Location / area Level 2, Suite 205                     |
|                                          |                                                     | Reference E-201 Rev. 3 · Brightline email 9/11 8:02 AM |
|                                          |                                                     | Change order To be priced as CO-005                    |

AUTHORIZATION

☐ Written directive ☒ Verbal — confirmed by email ☐ Verbal — not confirmed

DESCRIPTION OF EXTRA WORK — what, where, why it is outside the contract scope, and who directed it

Relocate two 12x8 supply duct drops and diffusers in Suite 205 to clear the revised light fixture layout per E-201 Rev. 3. Drops were installed per M-201 before the electrical revision was issued — not in Summit scope. Directed on site by T. Okafor 7:15 AM; confirming email sent 8:02 AM.

| NAME                                | LABOR — TRADE / CLASSIFICATION | ST HRS | ST RATE    | OT HRS | OT RATE   | AMOUNT     |
|-------------------------------------|--------------------------------|--------|------------|--------|-----------|------------|
| Sam Pruitt                          | Sheet metal journeyman         | 8.0    | \$92.00    | 2.0    | \$138.00  | \$1,012.00 |
| Casey Nguyen                        | Sheet metal apprentice         | 8.0    | \$58.00    | 2.0    | \$87.00   | \$638.00   |
| Luis Herrera                        | Foreman — layout & supervision | 1.0    | \$112.00   | —      | —         | \$112.00   |
| MATERIALS                           |                                |        | QTY        | UNIT   | UNIT COST | AMOUNT     |
| 12x8 rect. duct, 26 ga, 4 ft joints |                                |        | 3          | EA     | \$64.00   | \$192.00   |
| 8" insulated flex duct, 25 ft       |                                |        | 1          | EA     | \$48.00   | \$48.00    |
| Hanger strap, screws, mastic, tape  |                                |        | 1          | LS     | \$36.00   | \$36.00    |
| EQUIPMENT · RENTALS                 |                                |        | HRS / DAYS | UNIT   | RATE      | AMOUNT     |
| Scissor lift, 19 ft                 |                                |        | 1          | DAY    | \$95.00   | \$95.00    |

|                                                                                                                                                                           |                         |            |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|------------|
| NOTES — times, what was witnessed, conditions found                                                                                                                       | Labor (ST + OT)         | \$1,762.00 |
| Existing drops removed and capped 7:30–9:00; new drops set per revised RCP, diffusers reinstalled, joints sealed. Work witnessed by T. Okafor. 6 photos: TM007-01 to -06. | Materials               | \$276.00   |
|                                                                                                                                                                           | Equipment               | \$95.00    |
|                                                                                                                                                                           | Subtotal                | \$2,133.00 |
|                                                                                                                                                                           | Overhead & profit (15%) | \$319.95   |
| PHOTOS (COUNT · REFS)                                                                                                                                                     | DAILY REPORT NO.        |            |
| 6 · TM007-01 to -06                                                                                                                                                       | DR-074                  |            |
|                                                                                                                                                                           | Ticket total            | \$2,452.95 |

Acknowledgment — signed the same day

The GC representative's signature acknowledges that the hours, materials and equipment recorded above were expended on the described work. Adjustment to the contract sum and time follows by change order.

|                                               |                                                       |
|-----------------------------------------------|-------------------------------------------------------|
| Subcontractor · Summit Mechanical Contractors | GC / owner representative · Brightline Builders, Inc. |
| SIGNATURE                                     | SIGNATURE                                             |
| Luis Herrera, Foreman                         | Tom Okafor, Superintendent                            |
| 09/11/2026                                    | 09/11/2026                                            |
| PRINTED NAME AND TITLE                        | PRINTED NAME AND TITLE                                |
| DATE                                          | DATE                                                  |

General-purpose form, not legal advice. A T&M ticket documents cost; it is not a change order until both parties sign one. Follow the notice, rate and markup provisions of your contract, and keep the signed ticket with the change order it supports.