

YOUR COMPANY

ADDRESS

PHONE · EMAIL · LICENSE

T&M ticket

T&M- _____

PROJECT

TO (GENERAL CONTRACTOR / OWNER)

TICKET

Date of work
Directed by
Location / area
Reference
Change order

AUTHORIZATION

☐ Written directive ☐ Verbal — confirmed by email ☐ Verbal — not confirmed

DESCRIPTION OF EXTRA WORK — what, where, why it is outside the contract scope, and who directed it

NAME	LABOR — TRADE / CLASSIFICATION	ST HRS	ST RATE	OT HRS	OT RATE	AMOUNT

MATERIALS	QTY	UNIT	UNIT COST	AMOUNT

EQUIPMENT · RENTALS	HRS / DAYS	UNIT	RATE	AMOUNT

NOTES — times, what was witnessed, conditions found

PHOTOS (COUNT · REFS)

DAILY REPORT NO.

Labor (ST + OT)
Materials
Equipment
Subtotal
Overhead & profit (___%)

Ticket total

Acknowledgment — signed the same day

The GC representative's signature acknowledges that the hours, materials and equipment recorded above were expended on the described work. Adjustment to the contract sum and time follows by change order.

Subcontractor · foreman / lead

GC / owner representative · superintendent / PM

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

DATE

PRINTED NAME AND TITLE

DATE

General-purpose form, not legal advice. A T&M ticket documents cost; it is not a change order until both parties sign one. Follow the notice, rate and markup provisions of your contract, and keep the signed ticket with the change order it supports.